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Since the Mystic Streetscape Project in Groton began in mid-October
2010, the installation of a new sewer line from Gravel Street to the Mystic
Drawbridge has been com-
pleted (which will serve the
new bridge house as part of
the Bridge Rehabilitation
Project), and the first block
of sidewalk from Gravel
Street to the bridge has also
been completed (which in-
cludes conduit being placed
under the sidewalk.)  This
was one of the most chal-
lenging areas of the project
due to not only the extreme
weather conditions, but also,
the excavation depth that was necessary for the new sewer line.

Contact Information:

Rick Norris

Chief Inspector /Project Manager
Town of Groton

Phone: 860-536-0643
Construction Office

27 West Main Street, Suite B,
Downtown Mystic

Email: Rnorris@town.groton.ct.us

Barbara Strother

Economic Development Specialist
Town of Groton

Phone: 860-446-5981

Fax: 860-446-5978

Email: Bstrother@town.groton.ct.us

Construction Office
27 West Main Street, Suite B
Downtown Mystic

Follow our progress:
http://www.town.groton.ct.us/depts/plandev/MysticStScape.asp
http://www.mystictoday.com/mystic_ct_street_webcam.himl
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The majority of the work between now
and Labor Day will take place off the down-
town portion of West Main Street.  The next
segment of work over the next 2 months in-

cludes:

Work at the Gravel Street pump station 50
on the sidewalks is nearing completion follow- ‘West Main Strest
ing major utility work which took place at the Bank Strest

site, including installation of transformer pads
for the undergrounding of utilities. The side-
walks on the first block of Gravel Street have
been completed and electrical work will begin
soon behind the buildings in this area (Area 5
C). Road re-paving along Gravel Street will
be undertaken shortly.

7";\— Bank Square
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Water Street
Work has begun on the west side of T \Zi/
Pearl Street. The sidewalks will be replaced o
along the area approximately 200 feet north
from the intersection with W. Main Street.
After completion of the west side of Pearl
Street, work will take place along the east side
and end just north of Harp & Hound.

Drainage improvements will be undertaken on both sides of Bank Street (60 feet from the intersection
of West Main Street), and curbing and sidewalks on the east side will be installed.

The next work will take place in Areas 10 and 11, Bank Street to High Street and will include new
sidewalks on the north side and some sidewalk replacement on the south side, as well as intersection improve-
ments.

Part of the Streetscape Project includes undergrounding utilities from the Drawbridge up to the area
of High Street. Removal of the utility poles will be toward the end of the project after the infrastructure for
cable and street lights is completed. We expect the electrical service between the bridge and Gravel Street
(Area 1) to be placed underground within the next month or so.

Pearl Street — West side Sidewalks in Area 10
Pearl Street — East side Sidewalks in Area 11

Bank Street — Drainage improvements and Utility work in Areas 5C, 5D,
curbing and sidewalks (east side) and 6
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